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Chapter Six Airport Layout Plan Update  

CAPITAL IMPROVEMENT PLAN Illinois Valley Airport 
 

Through the evaluation of the facility requirements, identification of the Airport Layout Plan 
Concept, and the development of the Airport Layout Plan, the improvements needed at the 
Illinois Valley Airport over the next 20-year period have been determined.  The Capital 
Improvement Plan (CIP) provides the basis for planning the funding of these improvements.   
 

CAPITAL IMPROVEMENT PROJECTS 
       

The CIP develops both the timeline for airport improvements and estimated costs for those 
improvements.  The plan is divided into three phases: Phase I (2011-2016), Phase II (2017-2021), 
and Phase III (2022-2031).   
 
The anticipated plan for the Airport follows.  As many of these projects are demand-based (i.e., 
hangar construction) the actual timing of construction is estimated.  Funding for these projects 
has not yet been committed and the actual costs may vary depending upon final construction 
costs.  The date of implementation may also vary due to funding availability. 
 

Phase I (2011-2015) 
 
Since Phase I represents the near-term future, which is more certain than the long-term future, 
Phase I development projects are identified by individual year, rather than a multi-year period.  
Projects in this phase include: 
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2011 

• Perimeter fencing (completion) 

• Pavement Maintenance Program (PMP) 

• Install of Medium Intensity Runway Lights (MIRLs), Runway End Identifier Lights 
(REILs) and Precision Approach Path Indicators (PAPIs), and relocate Rotating Beacon 

• Installation of a temporary (interim) self-service card-lock fueling system 
 

2012 

• Tiedown apron reconstruction 

• Construction of two conventional hangars and associated taxilanes 
 
2013 

• Overlay Runway 18/36 
 
2014 

• PMP 

• Construct northwest partial-parallel taxiway (Phase I) 
 
2015 

• Acquisition of the Runway 18 Runway Protection Zone (RPZ) 

• Acquire avigation easement for the Runway 36 RPZ 

• Construction of one row (six units) of T-hangars and associated taxilanes 
 

Phase II (2016-2020) 
 
Phase II projects include:    
 

• Complete western parallel taxiway (Phase II) 

• Develop grass tiedown area 

• Install nonprecision circling approach with minimums not lower than 1 mile 

• Expansion of the vehicle parking area and access road realignment  

• PMP (2017 and 2020) 

 

Phase III (2021-2030) 
 
Phase III is the last ten years of the planning period.  Projects falling within this timeframe 
include:  

 

• Construct eastern partial-parallel taxiway stub (Phase III) 

• Update Airport Layout Plan 

• Install self-service card-lock fueling system at ultimate location 

• PMP (2023, 2026, and 2029) 
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PROJECT COSTS 
A list of improvements and costs over the next 20 years are included in Table 6A.  All costs are 
estimated in 2009 dollars.  Total project costs include construction, temporary flagging and 
signing, construction staking, testing, engineering, administration, and contingency, as 
applicable.  Power utilities are included in all new hangar projects.  No water service cost was 
added for the hangar developments.  For hangar development, site preparation and taxilane 
access is assumed to be funded by the County, while private individuals would fund actual 
hangar construction.  Private development costs, such as the costs associated with aviation-
related business and aviation compatible commercial/industrial development, were not prepared 
as they can vary greatly and do not have a financial impact to the County. 

 

FUNDING SOURCES 
 

The Airport is part of the National Plan of Integrated Airport Systems (NPIAS), and is eligible to 
receive federal Airport Improvement Program (AIP) funding.  Currently, small general aviation 
airports, like Illinois Valley, receive $150,000 in annual entitlements from the AIP and are 
eligible for discretionary AIP funding and state apportionment grants.  Therefore, the majority of 
funding for airport improvement projects is likely to come from the Federal Aviation 
Administration (FAA).  For projects eligible for FAA AIP funding, the FAA may fund up to 95% 
of the total project cost.  The airport owner must contribute the remaining amount.  AIP funding 
is available for most capital projects, but at this time it is difficult to receive funding for revenue-
producing items such as hangars, since airside needs must be met first. 
 
The Airport is designated as a Category IV airport by the State of Oregon.  As such, the Airport 
is eligible for the State-sponsored Financial Aid to Municipalities (FAM) discretionary grant and 
Pavement Maintenance Program (PMP).  Under current legislation, FAM Grants are to be 
awarded annually for an amount not-to-exceed $25,000 for projects including planning, 
development and capital improvement.  However, the grant program is on hold until a time when 
the State can reinstitute the program.  The PMP consists of annual funds of up to $1,000,000 
dedicated to preserving and maintaining pavements at eligible Oregon airports. 
 
The State of Oregon currently has a grant program, ConnectOregon, which is on its third year of 
funding.  The ConnectOregon initiative was developed to fund non-highway multi-modal 
transportation projects.  If the ConnectOregon program continues, certain airport-related projects 
may be eligible for application.  Currently, there are two grant types available: one that matches 
up to 80% of a project and another that matches the 5% local amount needed for FAA AIP 
projects. 
 
Other funding may come directly from the County or other sources, such as economic 
development agencies or private entities. 



Illinois Valley Airport 6-4 Chapter Six – Capital Improvement Plan 

Table 6A.  Illinois Valley Airport Proposed Capital Improvement Projects (2011 – 2030) 

Project Description 

Funding Source 

Total Cost 
Airport Owner 

(5%) 
FAA* (95%) ODA* (95%) Private 

Phase I (2011-2016)           

2011           

  Perimeter Fencing 549.250 27,463 521,783 
  

  Pavement Maintenance Program (PMP)          124,000           6,200                      -            117,800                     -  

  Install MIRL, REIL, PAPI & Relocate Rotating Beacon 550,000          27,500           522,500                         -                      -  

  Self-service card-lock fueling system (interim) 39,000                     -                       -                         -           39,000  

2012           

  Tiedown Apron Reconstruction 644,000          32,200            611,800                         -                      -  

  Conventional hangars & associated taxilanes (two) 345,440                     -                        -                         -        345,440  

2013           

  Runway 18/36 Overlay 2,000,000       100,000        1,900,000                        -  

2014           

  PMP 124,000  6,200                        -           117,800                      -  

  Construct northwest partial-parallel taxiway (Phase I) 1,007,000  50,350            956,650                        -                      -  

2015           

  Acquisition of R18 RPZ 174,000  8,700            165,300                        -                      -  

  Avigation Easement for R36 RPZ 39,000  1,950              37,050                        -                      -  

  T-hangars & associated taxilanes (one row, six units) 352,000  100,400                         -                         -        251,600  

Subtotal Phase I  $     5,947,690   $      360,963   $     4,715,088   $        235,600   $     636,040  

Phase II (2016-2020)           

Complete western partial-parallel taxiway (Phase II)       1,007,000           50,350            956,650                         -                      -  

Grass tiedown area            41,000             2,050              38,950                         -                      -  

Instrument Approach Survey            50,000             2,500              47,500                         -                      -  

Vehicle Parking Expansion & Access Road Realign.           200,000           10,000            190,000                         -                      -  

PMP (2017)           124,000             6,200                         -            117,800                      -  

PMP (2020)           238,000           11,900                         -            226,100                     -  

Subtotal Phase II  $     1,660,000   $         83,000   $     1,233,100   $        343,900   $                 -  

Phase III (2021-2030)           

Construct eastern partial-parallel taxiway (Phase III) 1,007,000 50,350 956,650 
  

Update Airport Layout Plan           150,000             7,500           142,500                         -                     -  

Self-service card-lock fueling system (ultimate)           476,000       476,000                         -                        -                     -  

PMP (2023)           124,000             6,200                         -            117,800                      -  

PMP (2026)           124,000             6,200                         -            117,800                      -  

PMP (2029)           238,000           11,900                         -           226,100                      -  

Subtotal Phase III  $     2,119,000   $        558,150   $     1,099,150   $        461,700   $                -  

Cumulative Total  $     9,726,690   $     1,002,113   $     7,047,338   $     1,041,200   $     636,040  

* Eligibility for FAA or ODA funding does not insure that funds will be available or granted for the project. 

 


